
Vendor ID: 1378   B-D CONSTRUCTION, INC.Contract ID:

Est Number:

K409           

0007 Pay Period End Date: 09.30.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 10.15.2015

Contract Location:

                                                            

Contractor:

B-D CONSTRUCTION, INC.

2154 EAST 32ND AVE

PO BOX 688

 

Date Awarded:

01.22.2015

12.31.2015

Date Let:

Superior Maintenance Facility

12.18.2014

Estimate Type: PROG

Phone:

(402)564-1225

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

COLUMBUS  NE  68602-0688

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

NUCKOLLS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

K409 AFE K-409             
      

                    SUPERIOR MAINTENANCE
FACILITY

Vendor ID: 1378   B-D CONSTRUCTION, INC.Contract ID:

Est Number:

K409           

0007 Pay Period End Date: 09.30.2015
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Nebraska Department of Roads Date: 10.15.2015

$1,589,400.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,132,447.68 $976,642.88 $155,804.80
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,132,447.68 $976,642.88 $155,804.80
Retainage $-113,244.76 $-97,664.28 $-15,580.48

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,019,202.92 $878,978.60 $140,224.32

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,019,202.92 $878,978.60 $140,224.32

$.00 $.00 $.00

71%

% Time Comp

% Dollar Comp

4%

$1,589,400.00

10.09.2015 10.09.2015

10.13.2015

Friehe, Brian

Kress, Jason

Rotter, Jason

Project Manager District Engineer

Operations

10.14.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 10.14.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

SUPERIOR MAINTENANCE FACILITY

5899.01      1,300.00 100.000 130,000.00

100.000 130,000.00

74.870 97,331.00

12.570 16,341.00

0001

EACHGENERAL CONDITIONS

GENERAL REQUIREMENTS

0001 

5899.02      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0002

EACHEXISTING CONDITIONS
0002 

5899.03      2,489.00 100.000 248,900.00

100.000 248,900.00

82.420 205,143.38

0.000 0.00

0003

EACHCONCRETE
0003 

5899.04      550.00 100.000 55,000.00

100.000 55,000.00

100.000 55,000.00

0.000 0.00

0004

EACHMASONRY
0004 

5899.05      650.00 100.000 65,000.00

100.000 65,000.00

100.000 65,000.00

0.000 0.00

0005

EACHMETALS
0005 

5899.06      100.00 100.000 10,000.00

100.000 10,000.00

26.550 2,655.00

0.000 0.00

0006

EACHWOOD, PLASTICS AND COMPOSITES
0006 

5899.07      200.00 100.000 20,000.00

100.000 20,000.00

94.500 18,900.00

0.000 0.00

0007

EACHTHERMAL AND MOISTURE PROTECTION

THERMAL AND MOISTURE

0007 

5899.08      940.00 100.000 94,000.00

100.000 94,000.00

64.380 60,517.20

46.120 43,352.80

0008

EACHOPENINGS
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.09      880.00 100.000 88,000.00

100.000 88,000.00

33.620 29,585.60

18.850 16,588.00

0009

EACHFINISHES
0009 

5899.10      150.00 100.000 15,000.00

100.000 15,000.00

8.830 1,324.50

8.830 1,324.50

0010

EACHSPECIALTIES
0010 

5899.11      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0011

EACHEQUIPMENT
0011 

5899.12      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0012

EACHFURNISHINGS
0012 

5899.13      2,400.00 100.000 240,000.00

100.000 240,000.00

98.750 237,000.00

5.920 14,208.00

0013

EACHSPECIAL CONSTRUCTION
0013 

5899.14      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0014

EACHCONVEYING EQUIPMENT

CONVEYING SYSTEM

0014 

5899.21      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0021

EACHFIRE SUPRESSION
0021 

5899.23      1,350.00 100.000 135,000.00

100.000 135,000.00

22.220 29,997.00

14.810 19,993.50

0022

EACHPLUMBING
0022 

5899.36      950.00 100.000 95,000.00

100.000 95,000.00

62.320 59,204.00

8.640 8,208.00

0023

EACHMECHANICAL

HVAC

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.25      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0025

EACHINTEGRATED AUTOMATION
0025 

5899.26      2,050.00 100.000 205,000.00

100.000 205,000.00

60.730 124,496.50

9.750 19,987.50

0026

EACHELECTRICAL
0026 

5899.27      100.00 100.000 10,000.00

100.000 10,000.00

0.000 0.00

0.000 0.00

0027

EACHCOMMUNICATIONS
0027 

5899.28      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0028

EACHELECTRONIC SAFETY AND SECURITY

ELECTRONIC SAFETY

0028 

5899.31      850.00 100.000 85,000.00

100.000 85,000.00

83.760 71,196.00

0.000 0.00

0031

EACHEARTHWORK
0031 

5899.32      85.00 100.000 8,500.00

100.000 8,500.00

0.000 0.00

0.000 0.00

0032

EACHEXTERIOR IMPROVEMENTS
0032 

5899.33      850.00 100.000 85,000.00

100.000 85,000.00

88.350 75,097.50

18.590 15,801.50

0033

EACHUTILITIES
0033 

Contracted 1,589,400.00

Current 1,589,400.00

In place 1,132,447.68

This Estimate 155,804.80

SUPERIOR MAINTENANCE FACILITY

Totals for contract Contracted 1,589,400.00

Current 1,589,400.00

In place 1,132,447.68

This Estimate 155,804.80
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